Rpt-ID: RCPESPRJ Georgia Date: 01/09/2015

User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0022 Pay Period: 12/01/2014
to 12/31/2014

Contract Location: Time Allowed: 835 Days
0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES Elapsed Calender Days: 715 Days
Percent Time: 85.63
District: 3 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/16/2012
P. O. DRAWER 970 Date Awarded: 11/30/2012
Date Contract Executed: 01/13/2013
Date Notice to Proceed: 01/16/2013
MARIETTA GA 30061-0970 Date Work Began: 03/11/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,630,548.29 Counties:
Original Contract Amount $5,581,472.63 Muscogee
Funds Available $566,114.40
Percent Complete 89.95%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004729 $5,630,548.29 $5,581,472.63 $566,114.40 89.95% $219,106.05

Chief Engineer
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Project Number:

Federal State Project Number:

0004729

BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

BR000-0004-00(729)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$4,051,547.19

Prev to Date
$3,876,262.34

$1,012,886.70 $969,065.50
$5,064,433.89 $4,845,327.84
$0.00 $0.00
$5,064,433.89 $4,845,327.84
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$5,064,433.89 $4,845,327.84

Total Payable:

This Estimate

$175,284.85
$43,821.20
$219,106.05
$0.00
$219,106.05
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$219,106.05
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .900
1061155.970 .025
.925 $26,528.90 $981,569.27
BR000-0004-00(729)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,700.000 4,045.960
14.850 .000
4,045.960 $.00 $60,082.51
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,200.000 .000
TL & H LIME 61.680 1,112.000
1,112.000 $68,588.16 $68,588.16
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 590.000 .000
L & H LIME 63.860 593.070
593.070 $37,873.45 $37,873.45
0035 413-1000 BITUM TACK COAT GL 380.000 .000
2.540 793.000
793.000 $2,014.22 $2,014.22
0050 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 3,100.000 3,322.000
13.300 -120.000
3,202.000 $-1,596.00 $42,586.60
0055 634-1200 RIGHT OF WAY MARKERS EA 32.000 .000
115.820 31.000
31.000 $3,590.42 $3,590.42
0060 641-1200 GUARDRAIL, TP W LF 580.000 .000
16.000 641.100
641.100 $10,257.60 $10,257.60
0065 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 4.000 .000
600.000 2.000
2.000 $1,200.00 $1,200.00
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 1.000 .000
2000.000 1.000
1.000 $2,000.00 $2,000.00
0075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 850.000 1,243.000
1.350 .000
1,243.000 $.00 $1,678.05
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 480.000 500.300
50.340 .000
500.300 $.00 $25,185.10
0115 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 150.000 33.300
134.000 103.900
137.200 $13,922.60 $18,384.80
Category Amount: $164,379.35 $1,255,010.18
Category Number: 0040 TEMPORARY EROSION CONTROL
0205 167-1500 WATER QUALITY INSPECTIONS MO 27.000 20.000
200.000 1.000
21.000 $200.00 $4,200.00
Category Amount: $200.00 $4,200.00
Category Number: 0010 ROADWAY
0275 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 450.000 .000
MATL & H LIME 70.430 598.540
598.540 $42,155.17 $42,155.17
0280 441-4030 CONC VALLEY GUTTER, 8 IN SY 32.000 63.500
54.500 .000
63.500 $.00 $3,460.75
0320 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 16.000 4.800
146.000 6.000
10.800 $876.00 $1,576.80
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0325 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, ' LF 33.000 .000
193.000 28.850
28.850 $5,568.05 $5,568.05
0350 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 60.000 122.600
47.190 .000
122.600 $.00 $5,785.49
Category Amount: $48,599.22 $58,546.26
Category Number: 0030 PERMANENT EROSION CONTROL
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 2,200.000 6,829.460
0.800 .000
6,829.460 $.00 $5,463.57
Category Amount: $0.00 $5,463.57
Category Number: (0150 BRIDGE NO. 1
0450 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 148.000 149.000
170.350 .000
149.000 $.00 $25,382.15
0480 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 2.000
3597.460 .000
2.000 $.00 $7,194.92
Category Amount: $0.00 $32,577.07
Category Number: (0160 BRIDGE NO. 2
0540 520-2218 PILING, PSC, 18 IN SQ LF 109.000 219.253
59.690 .000
219.253 $.00 $13,087.21
0580 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 240.000 480.000
170.350 .000
480.000 $.00 $81,768.00
Category Amount: $0.00 $94,855.21
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Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0810 641-1100 GUARDRAIL, TP T LF 84.000 .000
62.000 83.100
83.100 $5,152.20 $5,152.20
Category Amount: $5,152.20 $5,152.20
Category Number: (0070 LIGHTING
0850 682-6120 CONDUIT, RIGID, 2 IN LF 2,525.000 2,526.603
16.500 .000
2,526.603 $.00 $41,688.95
Category Amount: $0.00 $41,688.95
Category Number: 0010 ROADWAY
0940 158-1000 TRAINING HOURS HR 1,000.000 1,040.000
0.800 .000
1,040.000 $.00 $832.00
Category Amount: $0.00 $832.00
Category Number: 0165 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 775.280
775.280 $775.28 $775.28
(IN# 1)
Category Amount: $775.28 $775.28
Category Number: 0010 ROADWAY
9075 210-0250 UNDERCUT EXCAVATION CcYy .000 83.333
5.000 .000
83.333 $.00 $416.67
9090 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF .000 104.750
66.920 .000
104.750 $.00 $7,009.87
Category Amount: $0.00 $7,426.54
Project Total Amount: $219,106.05 $5,064,433.89



